

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

PRED –Krishna District – BT Renewals under 12th Finance Commission Grant – Certain works sanctioned – Revised administrative Sanction – Accorded – Orders – Issued.

PANCHAYAT RAJ & RURAL DEVELOPMENT (Progrms.I) DEPARTMENT

G.O.RT.No. 172

Dated:'5-2-2009

Read the following:-

- 1.G.O.Ms.No.557,PR&RD(Progrms.I) deptt., dt.12.12.2007.
2. From CE,PR,RIAD,Hyd. Lr.No.AEE4/DEE2/RIAD/Krishna/2008, dt.22.10.2008.

&&&

ORDER

In the reference first read above orders were issued according administrative sanction for the following works among others under Twelfth Finance Commission Grant:-

- 1.BT renewals to the road from KM 27/0 of INK road to KM 28/6 of INK road via Panumcha Est. cost of Rs.10.00 lakhs.
- 2.BT Renewals to the road from Vuyyuru vallu road to Vuyyuru Harijanawada Est.cost of Rs.6.00 lakhs

2. In the reference second read above, the Chief Engineer,PR,RIAD has reported that the above works have already been completed within the agreement period. The amount of the original sanction in respect of the above two works were increased from Rs.10.00 lakhs and Rs.6.00 lakhs to Rs.10.25 lakhs and Rs.6.15 lakhs respectively due to excess tender premium of 4.99% and 4.98% respectively and difference of VAT recovered. In view of this, the Chief Engineer,PR,(RIAD), Hyderabad has therefore requested to accord Revised Administrative Sanction for the works mentioned in para 1 above.

3.. Government after careful examination, hereby accord Revised Administrative Sanction for the amount mentioned against each of the

PTO

following works as against the original sanction amount under twelfth Finance Commission grant, subject to general conditions/norms stipulated by the Government from time to time.

Sl.No.	Name of the work	Original Sanction (Rs.in lakhs)	Revised Admn.Sanction (Rs.in lakhs.)
1	BT renewals to the road from KM 27/0 of INK road to KM 28/6 of INK road via Panumcha	10.00	10.25
	BT Renewals to the road from Vuyyuru vallu road to Vuyyuru Harijanawada	6.00	6.15

4. The additional amount shall be met from the grant released to Panchayat Raj & Rural Development department during the current financial year.

5. The Chief Engineer, PR,RIAD,Hyderabad shall take necessary action in the matter accordingly.

6. This order issues with the concurrence of Finance (Expr.PR&RD) Department vide their u.O.No.36427/496/Expr.PR&RD/08, dt.12.1.2009.

7.. A copy of this order is available on the internet and can be accessed address:<http://www.ap.gov.in/goir>

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

CHITRA RAMCHANDRAN
SECRETARY TO GOVERNMENT

To
The Chief Engineer,PR(RIAD),Hyderabad.
The Superintending Engineer,PR, Eluru.
Copy to:
The District Treasury Officer,Krishna District,
Machilipatnam.
The Accountant General, A.P.Hyderabad.
The P.S. to M(PR).
The P.S. to Secretary. PR.
SC/SF.

//Forwarded by Order //

SECTION OFFICER